Green Fund Grant Report

I. Project Title: Greenhouse Assembly for Sustainable Vegetable Production

II. Contacts:
   Primary:

   Secondary:

   Director:

III. Project Status

Due to the delays in construction the greenhouse final assembly was just completed on September 23rd. We still need to introduce the compost then do the planting. Billing has not been completed and some final purchases still need to be made. Quantitative and qualitative information will not be available until after first planting and fall harvesting is finished which should not be until late November.

I have included pictures of the finished greenhouse below. Please let Andilee Warner know what further actions need to taken at this time to comply. She will be out of office until October 11th and complete any further requirements at that time.
Greenhouse Assembly for Sustainable Vegetable Production

Andilee M. Warner
Greenhouse Assembly for Sustainable Vegetable Production

Andilee M. Warner